
ANTICIPATED CONSTRUCTION ACTIVITIES AND IMPACTS 
 

CONSTRUCTION OVERIVEW AND SCHEDULE 

Alternative No. 1 a, b, and c 
Fish Ladder Alternative 

Alternative 2 
New Weir Alternative 

2 years of construction during a 3-year period 
 Year 1 – construction in shoal area: preparation Feb thru 

Apr with construction May thru Dec 
 Year 2 – test ladder effectiveness 
 Year 3 – removal of old weir: preparation Feb thru Apr with 

construction May thru Sep 

2 years of construction during a 2-year period 
 Year 1 – construction in river for south side of new weir:  

preparation Feb thru Apr with construction May thru Sept 
 Year 2 – construction in river for north side of new weir:  

preparation Feb thru Apr with construction May thru Sept 

 

CONSTRUCTION ACTIVITIES AND IMPACTS 

Alternative No. 1 a, b, and c 
Fish Ladder Alternative 

Alternative 2 
New Weir Alternative 

Construction Activity Anticipated Impact Construction Activity Anticipated Impact 

Staging Area Staging Area 

Use Reclamation’s 19-
acre site between CA 
Department of Fish and 
Game offices and Gold 
County Boulevard.  

 Visual impact from lighting 
and fencing 

 Restoration of staging area 
after project 

Use Reclamation’s 19-
acre site or use area 
between hatchery parking 
lot and river 

 Visual impact from lighting 
and fencing 

 Restoration of staging area 
after project 

Borrow Area to Acquire Fill Material Borrow Area to Acquire Fill Material 

Use Reclamation’s 19-
acre site. 

 Visual impact from lighting 
and fencing 

 Restoration of borrow area 
after project 

 Soil erosion 

No borrow area 
anticipated 

No impacts anticipated 

Stockpile Area Stockpile Area 

No stockpile area needed.  No impacts anticipated Use Reclamation’s 19-
acre site 

 Visual impact from lighting 
and fencing 

 Restoration of staging area 
after project 

Sheet Pile Driving Sheet Pile Driving 

Pile driving of coffer dam 
for removal of existing 
weir 

 Noise 
 Exhaust emissions 

Pile driving of coffer dam 
for construction of new 
weir and removal of 
existing weir 

 Noise 
 Exhaust emissions 

Access to North Bank Access to North Bank 

Access to north side of 
river during removal of 
existing weir. 

 To be determined Access to north side of 
river to construct new weir 
and remove existing weir 

 To be determined 

Truck and Equipment Traffic Truck and Equipment Traffic 

Traffic from Hazel to 
staging area and from 
staging and borrow area 
to Nimbus Shoals 

 Increased surface street 
traffic 

 Reduced parking at hatchery 
 Traffic crossing bike path 

creating possible conflicts 
with regular users, 
marathons, salmon festival, 
others 

 Exhaust emissions 

Traffic from Hazel to 
staging area and from 
staging area to 
construction site 

 Increased surface street 
traffic 

 Reduced parking at 
hatchery 

 Traffic crossing bike path 
creating possible conflicts 
with regular users, 
marathons, salmon festival, 
others 

 Exhaust emissions 

Other Construction Activities Other Construction Activities 

Cut and fill to build fish 
ladder 

 Soil erosion 
 Noise 
 Exhaust emissions 

 No other construction 
activities anticipated 

 No impacts anticipated 



 


